

# Drugs and Alcohol - Commissioning for an Integrated Treatment, Recovery Support & Care Coordination Service for Newcastle

**3rd November Consultation Re-opens for 4 weeks.**

Re-opening of consultation for 4 weeks with stakeholders on the Integrated Impact Assessment (IIA) proposal document. Stakeholders have the opportunity to feedback their views about the IIA proposal.

**28th November Consultation Closes**

And feedback from stakeholders is analysed and used to inform the IIA proposal.

**December - Final response**

The council's response to consultation is published in an updated IIA.

**February 2015 Procurement Starts**  
The tender is issued for the Service.

**April Tender closes**

**June Contract Award**

Contract is awarded to successful hub provider.

**July-September Transition**

Actual Transition from current to new support arrangements takes place.

**October New Service fully operational**

2014

2015

\*Please note that the activities in this timeline post December are to be used as a guide only as they are dependent upon feedback from formal consultation and council approvals and as a result may be subject to change or alteration.